
woodardcurran.comCOMMITMENT & INTEGRITY DRIVE RESULTS 

Town of Enfield

WPCF Upgrade

Enfield WWTF Upgrades

CWF # 671  Project #227363.08 

Work Completed to 10/2/2018 

• Excavation for the gravity thickeners

• Electrical demolition in the incinerator area

Work Planned for 10/3/2018 to 10/9/2018 

• Tree clearing and removal at the berm location

• Survey existing clarifiers

• Continued excavation for the gravity thickeners

• Continued electrical work in the incinerator area

Next monthly meeting (Town Hall) 10/9/18

Next weekly meeting 10/16/18

Weekly Construction Update October 5, 2018 


